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BILLY THE KID PHS 1 1,685,995.00 0.00 0.00 1,685,995.00
PBE04ST103
0% DISTRICT6
3 1/25/2005 7/29/2005
New roadway construction of Billy the Kid from Zaragosa to Carnes. Preliminary Plans complete.
Pre-final plans started under review.
FIRE STATION #35 (NEW) 1,698,036.00 0.00 0.00 1,698,036.00
PBEO4FI1105
0% DISTRICT6
4 11/21/2005 10/20/2006
Appraisal of proposed property complete. Will begin negotiations with owner.
GENERAL ST IMPROVEMENTS DIST 6 226,406.00 0.00 0.00 226,406.00
PBE04ST109
0% DISTRICT6
3
Street improvements for District 6 to include street lighting, signal & flasher installation, and median
landscaping; priorities and locations as approved by City Council. Projects include: Ornamental
Lighting @ Whirlaway/Ted Haughton, Median Landscaping on Montwood Drive. Street lights @ Cherl
Ladd, Cadwaller, Independence & Pecan Grove. Pedestrian Flasher @ Escobar. No project designs
planned to date.
PAVO REAL REC CTR 594,606.00 0.00 0.00 594,606.00
PBE04PA106
0% DISTRICT6
1 CF ASSOCIA-001 1/6/2005 6/3/2005
Replacement of roof at center. Preliminary design plans delivered on July 16, 2004. Plans currently
being reviewed.
RANCHOS DEL SOL 1,339,198.00 0.00 0.00 1,339,198.00
PBE04PA107
0% DISTRICT6
1 ARTCHITECT-001 3/7/2005 8/5/2005

New park development, including sodding, playground equipment, picnic shelters, jogging path,
parking area, lighting, basketball courts, landscaping and irrigation. Report phase begins on June 14,
2004. Preliminary plans due for delivery on Aug 23, 2004.
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ROSEWAY 4,149,759.00 0.00 0.00 4,149,759.00
PBE04ST127
0% DISTRICT6
3 PARKHILL S-001 4/1/2005 11/4/2005
Street and drainage improvements on Roseway from Zaragosa to Carnes. Notice-to-proceed issued
on July 12th for Preliminary Plans. Estimate delivery of plans on August 25, 2004. Project will likely
require property acquisition.
YSLETA HLTH CTR 306,000.00 0.00 0.00 306,000.00

PBEO4HE102
0% DISTRICT6
5 RON BROWN-001 4/4/2005

Roof replacement and conversion to refrigerated cooling system. Architectural firm selection
completed on June 7th, 2004. Contract for design should be awarded soon. After that design of
project may begin.
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